COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2013

ESTI MATE SUMVARY 16: 16: 20
CONTI D: C18297 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18297-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 30.0 DAYS TI ME ALLOW 93 WORK DAYS
SH 157 AT US 36 BRI DGE DECK REPLACEMENT PERCENT TI ME: 32. 26 ORI G TI ME ALLOW 93 WORK DAYS

PRQJECT NO BR157A- 011

SH 157 AT US 36 BRI DGE DECK REPLACEMENT

NAVE OF ROAD: 157A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 31/ 2013 DATE TI ME STARTED 10/01/2012
6663 COLORADO BLVD. DATE LET 07/ 26/ 2012 DATE WORK' BEGAN
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
COWMVERCE O TY CO 80022  303-287- 8905 DATE NOTI CE TO PROCEED 10/ 01/ 2012
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI:  $ 1,366, 254. 35 PARTI Cl PATI NG $ 317,859.91 $ 7,031. 16
AWARD PROJECT AM: $ 1,281, 911.85 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 23.27% TOTAL EARNI NGS 317, 859. 91 7,031.16
FUNDS AVAI LABLE: $ 1,048, 394.44 STOCKPI LED MATERI ALS 21, 695. 04 0. 00
GROSS EARNI NGS 339, 554. 95 7,031. 16
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8,305.80 -210.94
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 331, 249. 15 6, 820. 22
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 331, 249. 15 6, 820. 22
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 6, 820. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQIECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0010 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
0015 202- 00037 Renoval of End Section 2. 000 1.000
EACH 0. 000 0. 00
390. 00000 1. 000 390. 00
0020 202- 00090 Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0.00
0025 202- 00220 *Renoval of Asphalt Mat 971. 000 134. 000
Sy 0. 000 0. 00
6. 80000 134. 000 911. 20
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 712. 000 0. 000
Sy 0. 000 0. 00
4. 25000 0. 000 0.00
0035 202- 00250 *Renoval of Pavenent MarKking 810. 000 389. 000
SF 0. 000 0. 00
3.50000 389. 000 1, 361. 50
0040 202-01130 *Renoval of Cuardrail Type 3 525. 000 278. 000
LF 0. 000 0. 00
3.50000 278. 000 973. 00
0045 202-01170 Renoval of Guardrail Type 7 24.000 12. 000
LF 0. 000 0. 00
21. 75000 12. 000 261. 00
0050 203-00010 Uncl assified Excavation (Conplete In Place) 45. 000 0. 000
Cy 0. 000 0. 00
69. 00000 0. 000 0.00
0055 203-01510 Backhoe 12. 000 0. 000
HOUR 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 15. 000 5. 000
HOUR 1. 500 255. 00
170. 00000 6. 500 1, 105. 00
0070 207-00205 Topsoi | 109. 000 0. 000
CY 0. 000 0. 00
34. 00000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 300. 000 170. 000
LF 10. 000 60. 00
6. 00000 180. 000 1, 080. 00
0080 208-00034 Gravel Bag 100. 000 20. 000
LF 0. 000 0. 00
7.75000 20. 000 155. 00
0085 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 485. 00000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 115. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 115. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0110 208-00107 Renoval of Trash 46. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208- 00205 Erosi on Control Supervisor 100. 000 19. 500
HOUR 5. 000 320. 00
64. 00000 24.500 1, 568. 00
0120 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0125 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0130 210-00827 *Reset Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
4,780. 00000 0. 000 0. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 800. 000 0. 000
SY 0. 000 0. 00
1. 85000 0. 000 0. 00
0155 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,170. 00000 0. 000 0. 00
0160 304- 06007 Aggregate Base Course (Cl ass 6) 128. 000 0. 000
CY 0. 000 0. 00
56. 25000 0. 000 0. 00
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 563. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
0175 420-00113 Ceotextile (Drainage) (dass 2) 8. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0180 506-00212 Ri prap (12 Inch) 2.000 0. 000
CcY 0. 000 0. 00
82. 00000 0. 000 0.00
0185 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14. 000 0. 000
TON 0. 000 0. 00
136. 00000 0. 000 0.00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 455. 000 0. 000
LF 0. 000 0. 00
17. 25000 0. 000 0. 00
0195 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
645. 00000 0. 000 0.00
0200 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0205 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0210 607-11525 *Fence (Plastic) 300. 000 58. 000
LF 0. 000 0. 00
5. 35000 58. 000 310. 30
0215 609-60011  *Curb Type 6 (Section M 31.000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0220 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
16. 25000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 613-07017 *Pul | Box (16"x14"x6") 1. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0230 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0235 614-00011 Sign Panel (Qass I) 8. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0240 614-00200 Steel Sign Post (U 2) 17. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 614- 72875 *Loop Detector Wre 250. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0250 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0255 621-00450 *Det our Pavenent 239. 000 0. 000
SY 0. 000 0. 00
61. 00000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
8, 135. 00000 0. 200 1, 627.00
0262 625-00001  Const Surveying (Hour) CO 004 20. 000 0. 000
HOUR 7.000 700. 00
100. 00000 7.000 700. 00
0265 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
82, 000. 00000 0. 500 41, 000. 00
0270 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
18, 300. 00000 0. 500 9, 150. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQIECT: BRL57A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 627-00005 *Epoxy Pavenent Mar ki ng 7.000 0. 000
GAL 0. 000 0. 00
275. 00000 0. 000 0. 00
0280 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 10. 000 8. 000
GAL 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0285 630- 00000 *Fl aggi ng 360. 000 151. 000
HOUR 0. 000 0. 00
22. 00000 151. 000 3,322.00
0290 630- 00007 Traffic Control Inspection 125. 000 69. 000
DAY 28. 000 4, 480. 00
160. 00000 97. 000 15, 520. 00
0295 630-00012 Traffic Control Management 93. 000 24.000
DAY 0. 000 0. 00
740. 00000 24.000 17, 760. 00
0300 630- 00015 Uniforned Traffic Control Coordination 150. 000 0. 000
HOUR 60. 000 960. 00
16. 00000 60. 000 960. 00
0305 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
200. 00000 3.500 700. 00
0310 630-80341 Construction Traffic Sign (Panel Size A) 146. 000 62. 000
EACH 0. 000 0. 00
58. 00000 62. 000 3,596. 00
0315 630-80342 Construction Traffic Sign (Panel Size B) 85. 000 42.500
EACH 0. 000 0. 00
103. 00000 42. 500 4,377.50
0320 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
138. 00000 0. 000 0. 00
0325 630-80355 Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00

2, 750. 00000 2.500 6, 875. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 2.500 2, 750. 00
0335 630- 80360 Drum Channel i zi ng Devi ce 350. 000 17.500
EACH 0. 000 0. 00
49. 00000 17. 500 857. 50
0340 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 1. 000
EACH 0. 000 0. 00
76. 00000 1. 000 76. 00
0345 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 700. 000 350. 000
LF 0. 000 0. 00
33. 00000 350. 000 11, 550. 00
0355 630- 80380 Traffic Cone 350. 000 136. 000
EACH 15. 000 195. 00
13. 00000 151. 000 1, 963. 00
0360 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
5, 500. 00000 0. 500 2, 750. 00
0362 630- 85040 I npact Atten (T-MA) (Tenp) CO 003 2.000 1. 000
EACH 0. 000 0. 00
10, 700. 00000 1. 000 10, 700. 00
0365 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent |ncentive 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQIECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 6. 750
FA 28. 160 28.16
1. 00000 34.910 34.91
0385 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70022 F/ A QIT Col orado Traini ng Program 960. 000 101. 000
FA 33. 000 33.00
1. 00000 134. 000 134. 00
0395 700- 70100 F/ A Rel ocate Electric (Non-UWility) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 549,382.25 % 7,031.16 $ 146, 117. 91
CAT NOO300 E-16-HW
0415 202- 00503 *Renoval of Portions of Present Structure 1, 188. 000 603. 000
SY 0. 000 0. 00
140. 00000 603. 000 84, 420. 00
0420 206- 00000 Structure Excavation 676. 000 160. 000
CcY 0. 000 0. 00
24. 25000 160. 000 3, 880. 00
0425 206- 00100 Structure Backfill (dass 1) 575. 000 84. 000
CcY 0. 000 0. 00
28. 25000 84. 000 2,373.00
0430 206- 00360 Mechani cal Rei nforcenent of Soil 400. 000 84. 000
CcY 0. 000 0. 00
22. 25000 84. 000 1, 869. 00
0435 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00



CONTI D C18297 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQJECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 E-16-HW
0440 206-01782 Shoring (Area 2) 1. 000 . 000
LS . 000 0. 00
12, 000. 00000 . 000 12, 000. 00
0445 420- 00000 Ceonenbr ane 99. 000 . 000
SY . 000 0. 00
11. 00000 . 000 0. 00
0450 504- 04420 Precast Panel Facing 484. 000 . 000
SF . 000 0. 00
54. 00000 . 000 0. 00
0455 509- 00010 *Structural Steel (Special) 3, 150. 000 . 000
LB . 000 0. 00
9. 50000 . 000 0. 00
0460 509- 90000 *Pai nt Existing Structure(S) 1. 000 . 000
LS . 000 0. 00
20, 000. 00000 . 000 0. 00
0465 512-00118 Bearing Device (Special) 6. 000 . 000
EACH . 000 0. 00
6, 935. 00000 . 000 0. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 45. 000 . 000
LF . 000 0. 00
335. 00000 . 000 0. 00
0475 519- 03000 *Thi n Bonded Epoxy Overl ay 1, 127. 000 . 000
SY . 000 0. 00
38. 00000 . 000 0. 00
0480 601- 03040 Concrete O ass D (Bridge) 12. 000 . 000
CY . 000 0. 00
1, 560. 00000 . 000 0. 00
0485 601- 04000 Concrete Oass E 47. 000 . 000
CY . 000 0. 00
350. 00000 . 000 0. 00
0490 601- 05001 *Concrete Class H (Bridge) 282. 000 . 000
CY . 000 0. 00
550. 00000 . 000 0. 00
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PCN: 18297-BI D ESTI MATE RUN
PRQJECT: BR157A- 011 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 E-16-HW

0490 MATERI AL ALLOMNCE Metal Deck Pans 282. 000
CcY 0. 000 0. 00
76.93277 282. 000 21, 695. 04
0495 601- 40300 *Structural Concrete Coating 704. 000 0. 000
SY 0. 000 0. 00
4.20000 0. 000 0. 00
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 96, 963. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0505 606-10705 *Bridge Rail Type 7 (Special) 536. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
0510 607-53137 *Fence Chain Link (Special) (36 Inch) 455. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0515 613-00150 *1-1/2 Inch El ectrical Conduit 440. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0520 613-00200 *2 Inch Electrical Conduit 586. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0. 00
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 70000 0. 000 0. 00
0530 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0. 00
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

1, 300. 00000 0. 000 0. 00
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PON: 18297-BI D ESTI MATE RUN 02/ 14/ 2013
PRQIECT: BR157A- 011 ESTI MATE NO 0004 16: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 E-16-HW

0540 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 761,672.10 $ 0.00%  138,237.04

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0550 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0555 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 55, 200. 00 $ 0.00$ 55, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,366, 254.35 $ 7,031.16 $ 339, 554. 95



